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ESTIMATE RUN 07/02/2015

ESTIMATE SUMMARY 14:36:58

CONTID: C19662         ESTIMATE NO: 0004 PROG 2005

PCN: 19662-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285 D SAFETY IMPROVEMENT PERCENT TIME:

PROJECT NO: SHE2854-134                   

US285 D SAFETY IMPROVEMENT

NAME OF ROAD:  

PROJECT COUNTIES: PARK, REGION 2

CONTRACTOR:

GLASER ELECTRIC COMPANY, LLC PAY PERIOD ENDING 07/02/2015 DATE TIME STARTED 10/02/2014

12525 E. JAMISON PLACE , # 8 DATE LET 07/24/2014 DATE WORK BEGAN

 DATE AWARDED 08/15/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/02/2014 DATE ACCEPTED

ENGLEWOOD CO 80112     303 790 4555 DATE NOTICE TO PROCEED 10/02/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 897,349.51 PARTICIPATING $ $ 183,343.53

AWARD PROJECT AMT: 856,413.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.00

WORK DAYS

WORK DAYS

95.62%

39,319.78

183,343.53

183,343.53

183,343.53

$

$

$

$

858,029.73

0.00

858,029.73

0.00

858,029.73

-12,846.21

0.00

845,183.52

0.00

AMOUNT DUE 845,183.52 183,343.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 183,343.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CHAFFEE

  

63.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 19662-BID    ESTIMATE RUN 07/02/2015

PROJECT: SHE2854-134                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:36:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 4.000

0.000

202-00810  
 

577.004.000

0.00

4.000

EACH

144.25000

0010 Removal of Sign Panel 5.000

0.000

202-00821  
 

334.005.000

0.00

5.000

EACH

66.80000

0015 Removal of Dynamic Message Sign 1.000

0.000

202-00823  
 

1,176.001.000

0.00

1.000

EACH

1,176.00000

0020 Reset Sign Panel 1.000

3.000

210-00815  
 

772.004.000

579.00

4.000

EACH

193.00000

0025 Reset Flashing Beacon 2.000

0.000

210-00825  
 

1,119.002.000

0.00

2.000

EACH

559.50000

0030 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

96.25000

0035 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

24.31000

0040 Hot Mix Asphalt (Patching) (Asphalt) 41.940

0.000

403-00720  
 

14,062.4841.940

0.00

42.000

TON 

335.30000

0045 Drilled Caisson (48 Inch) 91.000

0.000

503-00048  
 

73,945.6991.000

0.00

93.000

LF  

812.59000

0050 Guardrail Type 3 (6-3 Post Spacing) 463.000

0.000

606-00301  
 

11,125.89463.000

0.00

465.000

LF  

24.03000

0055 End Anchorage (Nonflared) 6.000

0.000

606-02003  
 

17,523.006.000

0.00

6.000

EACH

2,920.50000
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PCN: 19662-BID    ESTIMATE RUN 07/02/2015

PROJECT: SHE2854-134                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:36:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Location Marker (Utility)(Flat Slat) 13.000

0.000

612-00270  
 

1,079.0013.000

0.00

13.000

EACH

83.00000

0065 2 Inch Electrical Conduit (Bored) 4,120.000

300.000

613-00206  
 

105,859.004,420.000

7,185.00

4,420.000

LF  

23.95000

0070 Pull Box (24"x36"x24") 9.000

0.000

613-07023  
 

14,580.009.000

0.00

9.000

EACH

1,620.00000

0075 Wiring 1.000

0.000

613-10000  
 

21,207.001.000

0.00

1.000

L S 

21,207.00000

0080 Sign Panel (Class I) 50.000

0.000

614-00011  
 

1,709.0050.000

0.00

50.000

SF  

34.18000

0085 Sign Panel (Class II) 187.000

0.000

614-00012  
 

4,716.14187.000

0.00

187.000

SF  

25.22000

0090 Sign Panel (Special) 3.000

3.000

614-00037  
 

114,462.006.000

57,231.00

6.000

EACH

19,077.00000

0095 Steel Sign Support (2-Inch Round)(Post & Socket) 53.000

0.000

614-01502  
 

2,810.5953.000

0.00

53.000

LF  

53.03000

0100 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

138.000

0.000

614-01572  
 

7,601.04138.000

0.00

138.000

LF  

55.08000

0105 Variable Message Sign LED (Overhead) 1.500

1.500

614-10147  
 

211,464.993.000

105,732.50

3.000

EACH

70,488.33000

0110 Monotube Overhead Sign Cantilever (24 Inch Diameter) 3.000

0.000

614-32400  
 

107,931.003.000

0.00

3.000

EACH

35,977.00000
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PCN: 19662-BID    ESTIMATE RUN 07/02/2015

PROJECT: SHE2854-134                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:36:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.08000

0120 Telemetry (Field) 9.000

0.000

614-86105  
 

7,986.429.000

0.00

9.000

EACH

887.38000

0125 Mobilization 0.886

0.000

626-00000  
 

76,917.200.886

0.00

1.000

L S 

86,814.00000

0130 Flagging 356.000

176.000

630-00000  
 

11,118.80532.000

3,678.40

532.000

HOUR

20.90000

0135 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

220.00000

0140 Traffic Control Management 48.000

13.000

630-00012  
 

41,938.1161.000

8,937.63

61.000

DAY 

687.51000

0145 Construction Traffic Sign (Panel Size A) 3.600

0.000

630-80341  
 

396.003.600

0.00

7.000

EACH

110.00000

0150 Construction Traffic Sign (Panel Size B) 36.900

0.000

630-80342  
 

4,059.0036.900

0.00

41.000

EACH

110.00000

0155 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

38.50000

0160 Traffic Cone 48.600

0.000

630-80380  
 

855.3648.600

0.00

100.000

EACH

17.60000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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PCN: 19662-BID    ESTIMATE RUN 07/02/2015

PROJECT: SHE2854-134                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:36:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0185 F/A Cellular Phone Service 0.000

0.000

700-70222  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 857,325.71183,343.53896,645.51CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0195 Sanitary Facility 1.000

0.000

620-00020  
 

704.001.000

0.00

1.000

EACH

704.00000

CAT 704.000.00704.00CURRENT AMT0400 $ $ $

$ 858,029.71183,343.53$897,349.51$CURRENT AMTPROJECT TOTAL


